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Name of Offeror or Contractor: PREM ER PROFESSI ONAL SYSTEMS, | NC.

SECTI ON A - SUPPLEMENTAL | NFORMATI ON
The purpose of Mdification 74 is as follows:

1. To award Program Year 6 of the MP39 Stabilization Program
a. The period of performance for Program Year 6 is 18 May 04 through 17 May 05.

b. CLIN 6006AA (PRON P149L215JZEH)i s hereby incorporated for Program Year 6 FirmFixed Price Material in the amount of
$6, 895, 196. 96

(1) Exhibit R PY6, is incorporated to provide the quantities and unit prices for Material.
(2) The unit prices shown in Exhibit R include the contractor's Material Handling Rate
c. The followi ng ceiling priced CLINs are hereby incorporated:
(1) PY6 Managenent Labor is hereby awarded on CLIN 6001AA ( PRON P149L215JZEH)in the anmpunt of $355,829.51
(2) CLIN 6003AA-PY6 Other Direct Costs (PRON P149L215JZEH) is hereby awarded in the anount of $10,940.92
(3) CLIN 6005AA-PY6 Freight (PRON P149L215JZEH) is hereby awarded in the anmpunt of $94,920. 86
(4) CLIN 6002AA-PY6 Travel (PRON P149L215JZEH) is hereby awarded in the anmount of $6,645.50
2. The Travel & Material/Freight dollars include the Contractor's General & Administrative rate.

3. The Scope of Work at section 002 of this task order, applies only to purchasing Materials for PY6, and only is applicable for
the CLINs nentioned above for Program Year 6. Note bel ow changes in ALL CAPS:

a. Description: Under this Task Order (TO, the Contractor wi ||l PROCURE MATERI AL FOR PY6of the MP39 5 Ton truck fleet with
Anti-Lock Brake Systenms (ABS) Kits and radial tires unless otherwi se determned by the Procuring Contracting Officer. There are
approxi mately 32,000 MD39s consisting of 39 nodels, |located around the globe in quantities ranging fromone to several hundred at
various |ocations which includes approximately 350 each Md45 vehicles. Al 32,000 trucks in the fleet need to be equi pped with ABS.
Approximately 11,700 MB39 Basic trucks & 350 MP45 trucks need radial tires. The programis funded starting in May of FY99, on a
per year basis through FY06.
Section 2 Hardware, paragraph b Paint is NOT APPLI CABLE FOR THE CURRENT YEAR PROGRAM
Section 2 Hardware, paragraph ¢ Quantity Estimate for PY 6 is CHANGED TO 0 QUANTI TI ES OF APPLI CATI ON TO VEHI CLES
Section 4 Application is NOT APPLI CABLE FOR THE CURRENT YEAR PROGRAM
Section 8 Training is NOT APPLI CABLE FOR THE CURRENT YEAR PROGRAM

ALL REFERENCES TO " APPLI CATI ON' AND "APPLI CATION SI TES" |'S NOT APPLI CABLE FOR THE CURRENT YEAR PROGRAM

4. As a result of this nodification, the total task order ampunt is increased by $7, 363, 533. 35 FROM $81, 391, 286. 62
TO $88, 754, 820. 37

5. All other terms and conditions remain the sane.

*** END OF NARRATIVE A 078 ***
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Name of Offeror or Contractor: PREM ER PROFESSI ONAL SYSTEMS, | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
6001 SECURI TY CLASS: Uncl assified
6001AA PY 6 LABOR $ 355, 829.51
NOUN: MB39 PY6 ABS
PRON: P149L215JZ PRON AMD: 01 ACRN. BE
AVS CD: 51108992015
I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL _CD DATE
001 17- MAY- 2005
$
6002 SECURI TY CLASS: Uncl assified
6002AA PY 6 TRAVEL $ 6, 645. 50

PRON: P149L215JZ

NOUN: MB39 PY6 ABS
PRON AMD: 01 ACRN: BE
AVS CD: 51108992015

MOD 74 adds this CLIN to fund the negoti ated
Travel for PY6. This is a Cost type CLIN

The anmount is a ceiling price and includes
the Contractor's GRA rate.

(End of narrative B001)

I nspection _and Accept ance

| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH
REL_CD

PERF COWVPL
DATE

001

6, 645. 50

17- MAY- 2005
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Name of Offeror or Contractor: PREM ER PROFESSI ONAL SYSTEMS, | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
6003 SECURI TY CLASS: Uncl assified
6003AA PY 6 _OTHER DI RECT COSTS (ODC) $ 10, 940. 92
NOUN: MB39 PY6 ABS
PRON: P149L215J3Z PRON AMD: 01 ACRN: BE
AMS CD: 51108992015
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 17- MAY- 2005
$ 10, 940. 92
6005 SECURI TY CLASS: Uncl assified
6005AA PY 6 FREI GHT $ 94, 920. 86
NOUN: MB39 PY6 ABS
PRON: P149L215JZ PRON AMD: 01 ACRN:. BE
AVS CD: 51108992015
I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation
Deliveries or Performance
DLVR SCH PERF COWPL
REL _CD QUANTI TY DATE
001 0 17- MAY- 2005
$ 94, 920. 86
6006 SECURI TY CLASS: Uncl assified
6006AA PY6 MATERI AL $ 6, 895, 196. 96
NOUN: MB39 PY6 ABS
PRON: P149L215J7 PRON AMD: 01 ACRN: BE
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Name of Offeror or Contractor: PREM ER PROFESSI ONAL SYSTEMS, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

AVMS CD: 51108992015
MOD 74 i ncor por at es Exhi bit
2004, which contains the Firm Fixed Prices for
Material under this CLIN as well as the

contracc quantities.

(End of narrative B001)

| nspection and Acceptance

I NSPECTI ON:  Desti nation

Deliveries or Performance

R, dated 16 January

ACCEPTANCE: Desti nation

$

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 17- MAY- 2005

6, 895, 196. 96
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Name of Offeror or Contractor: PREM ER PROFESSI ONAL SYSTEMS, | NC.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

MB39 ABS AND RADI AL TI RE MODI FI CATI ON
SCOPE OF WWORK

1. 1 NTRODUCTI ON

a. Description: Under this Task Order (TO, the Contractor wll apply approxi mately 50% of the MP39 5 Ton truck fleet with
Anti-Lock Brake Systenms (ABS) Kits and radial tires unless otherwi se determned by the Procuring Contracting Oficer.
There are approxinmately 32,000 MB39s consisting of 39 nodels, |ocated around the globe in quantities ranging fromone to
several hundred at various |ocations which includes approximtely 350 each MP45 vehicles. Al 32,000 trucks in the fleet
need to be equipped with ABS. Approximately 11,700 MP39 Basic trucks & 350 MP45 trucks need radial tires. The program
is funded starting in May of FY99, on a per year basis through FYO06.

b. Definitions: 1In this scope of work, all references to the "manufacturer” refer to either the brake, tube or tire
manuf acturer, as appropriate. References to the "Governnment Reinmbursable Site" refer to any Government managed sites.
References to the "contractor"” refer to the Focused Sustai nment contractor awarded this task order.

c. Normal Workweek and Overtime Authorization: For the purposes of this task order a normal workweek is defined as 40
hours per week for all contractor |abor. Any amount of hours beyond 40 hours will be considered overtinme. Overtine
hours not negotiated in each Program Year shall require prior approval by the Contracting Oficer in coordination wth
the MB39 APM

d. Program Reviews: On an average, there will be four (4) Quarterly Managenment Reviews (QVRs) per each Program Year.
I n-Process Reviews (IPRs) will be held nonthly, except in the nonth that a QWR is held. IPRand QW s will be in a
mutual |y agreed upon format.

2.  HARDWARE

a. Kits/Tires/ Tubes: The contractor shall established a FirmFixed Price type contract with the manufacturers for brakes
kits, tires & tubes for each program year.

b. Paint: Comercial Gade flat black paint is required only if the brake systemis visible on the outside of the truck
after installation. Visible is defined as anything that you can see froma standing position approxi mately 20 feet away
fromthe vehicle.

c. Quantity Estimate: The annual estinmated quantities are as follows. For Program Years 5 and beyond a plus or m nus
factor will be negoti ated.

PY1 2,954
PY2 5,021
PY3 5,564
PY4 5,000 (+5%and -2%
PY5 3,600

PY6 2,450 Kits
PY7 3,600 (PY7 currently not approved or funded)
PY8 3,400 (PY8 currently not approved or funded)

d. Material Subcontracts: It is intended that the selected manufacturers will renmain the same for the entire 32,000 ABS
kits and 128,700 tires to be installed. The Contracts with the brake supplier and tire manufacturer(s) shall be
transferable to any other Focused Sustai nment contractor.

e. Parts Changes: It is the Government's intent that the parts remain the same for the duration of the Task Order.
However, the Government may agree to changes if they are replaced with conponents with no change in form fit, price,
or conformance to the performance specification, have no inpact on repair parts and TMDE, etc. The contractor shall
request approval of any changes prior to them being incorporated into production.

f. Brake Kit Part Nunmbers: The brake application kits will require two sub-kits for each vehicle as described bel ow

(1) KTABS -939-SS: Used for all vehicle npdels, it contains conponents common to all vehicles in the system

(2) Model Specific Kits: The parts that are specific to each nodel are put in separate kits as follows:
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Name of Offeror or Contractor: PREM ER PROFESSI ONAL SYSTEMS, | NC.

KTABS - 939B-SA is used on all M39 Basic Mdels EXCEPT the Wecker
KTABS - 936B-SA is used on all M36 Basic (Wecker only)

KTABS - 939A1-SA is used on all M39Al nodel s EXCEPT the W ecker
KTABS - 936Al1-SA is used on all M36Al (Wecker only)

KTABS - 939A2-SA is used on MP39A2 npdel s EXCEPT the W ecker

KTABS - 936A2-SA is used on all M36A2 (Wecker only)

KTABS - 945-SA is used on all M40 Series

g. Material Managenent: The contractor will be responsible for all nanagenent, inventory, scheduling, and shipnent of the
MAD kits and tires to the application sites, to include Government Rei nmbursable sites.

h. Safety Stock: The contractor shall provide and replenish MB39 Stabilization Mdification Work Order (MAD) kit safety
stocks at the levels specified below to the contractor's warehouse (CONUS). The safety stock is authorized in the
following quantities:

CONUS
Basi ¢ Cargo 56
Al Kits 50
A2 Kits 47
Basi ¢ W ecker 5
Al 5
A2 5

Progress Paynents: Not applicable for the current program year.

j. Full Paynent: The contractor shall receive full paynent for all fixed price material CLINS in accordance with the
followi ng terns:

(1) Material Delivered to Application Sites: The contractor is authorized to receive full payment for all fixed
price material CLINs once these itens have been received at the designated application sites.

(2) Storage Facility: Wth Government approval, the contractor is authorized to receive full paynent for all fixed
price material CLINs if the material is shipped to a storage facility.

(3) OCONUS- I nvoi ced/ but Not Delivered: Wth Government approval, the contractor is authorized to receive full paynent
for all fixed price naterial CLINS if the naterial has been shipped to an OCONUS | ocation and has been invoiced by
the vendor.

(4) Receipt at the application site or vendor invoicing of these itenms will be verifiable by witten docunentation
(invoices, packing lists, comercial bill of |ading or other shipping docunentation) identifying what was received
and signed by a designated representative at each application site.

(5) The signed docunents shall be maintained at the contractor's facility for six (6) years after the contract
period ends.

(6) The contractor will submt a certification letter along with the invoice for paynent. This letter, signed by a
corporate official, will certify that the contractor is presenting an invoice for kits, tires, or tubes that have
been officially received at the application site (or storage facility, or invoiced for OCONUS shipnents) and that
si gned back up shipper docunentation is available for government review at any tine. The invoice and certification
letter will be required in order for the governnment to authorize paynment for these itens.

(7) Acceptance of the tires, tubes, and kits by the application contractor is not conclusive evidence that the itens
conformto contract requirenents. In addition to other rights and renedi es provided by |aw, or under other provisions
of the basic contract, the U S. CGovernment reserves the right to revoke the acceptance at any tinme, if it determ nes
that the itens do not conformto the contract requirenents.

(8) The U.S. Government has the right to reject defective materials within a reasonable tinme after delivery by witten
notification to the Contractor. The Contractor shall in such event pronptly replace, correct, or repair the
rejected materials at the Contractor's expense.

(9) The certificate shall read as follows:

| certify that on (insert date), Premer furnished the materials called for by Contract No. DAAEQ7-98-D T064,
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Name of Offeror or Contractor: PREM ER PROFESSI ONAL SYSTEMS, | NC.

Task Order 0004, via (Carrier) on (identify the bill of lading or shipping document) in accordance with all
applicable requirements. | further certify that the materials are of the quality specified and conformin all
respects with the contract requirenments, including specifications, draw ngs, preservation, packing marKking
requi renents, and physical itemidentification (part nunber), and are in the quantity shown on this or on the
attached docunentation.

Dat e of Execution:

Si gnat ure:

Title:

k. Kits to the required MAD site (CONUS or OCONUS) for this Task Order and CGovernnent reinbursable sites. The application
hardware may be stored in a central warehouse and shipping locations until they are needed. The contractor shall
receive and arrange for delivery of brake kits to the application site.

OCONUS Har dwar e Accountability: Prem er Professional Systems, Inc. is responsible for shipping the ABS kits, tires,
flaps & tubes to Germany to support the Governnent Reinbursable site application schedule.

m Material Consunption: The Government is responsible for notifying the Contractor in a tinmely manner when the consunption
of kits and tires exceeds the projected application schedule.

n. Governnment Bill of Lading (GBL): GBL procedures can only be used if the Governnment does not take title to any of the
material. |f that is not possible, the contractor nust ship by conmercial neans.

3. MANAGEMENT

a. Local Ofice: The contractor shall establish a base office in the Metro Detroit Area with sufficient space to conduct
coordi nation neetings with TACOM and user unit personnel.

b. Application Schedule: The contractor, in conjunction with the Governnent, shall coordinate an application schedule with
all elements of the Arny fromthe CINC | evel, their Mjor Subordinate Commands and bel ow to include the National Guard
Bureau, Ofice of the Chief of Army Reserves and other associated activities, (i.e. managenent office for Arny Reserve
Preposition assets).

c. Briefings & Menorandum of Agreements (MOA's): The contractor shall conduct briefings (excluding Government Rei nbursable
sites) and devel op MOA's for each application site, for all the hardware applicator(s), including the Governnent
Rei mbursable Sites. that will provide the basis of understanding between both of the applicators, the units and
host installation.

d. MOA MnimmInformation: The MOA shall as a mininum set forth the arrangenments for providing the assets (trucks),
equi pent, facilities and materials necessary to support each site. They will identify the ship to/mark for address
for the application kits to be shipped in advance and held for the application teamarrival. The MOA shall confirm to
the maxi mum extent possible, the nunber of trucks and their configuration to ensure the proper quantity of each type of
kit necessary.

e. Locating the Vehicles: The contractor shall utilize previous research materials (Governnent Furnished Information) to
initiate and identify the locations of all MI39 Series trucks. Upon initial task order award the Government conducted
a Material Wrk Oder Fielding Plan (MAMOFP) to determ ne the |ocation, specific vehicles, serial nunbers, quantity,
preferred tine for application and points of contact The Government allowed the awardee access to the Total Asset
Visibility files and historical data on the last two MAOs conducted on this vehicle system Additionally, the
contractor shall extend this search to the practical extent necessary to identify all assets. The contractor shall
continue this effort throughout the life of the task order.

f. Data: The contractor is required to provide the follow ng data:
(1) Applicable shipping status through the designated points of contact. Changes to the shipping schedule or changes
in quantities of kits or tires to be shipped will be provided to the Governnment Reinbursable Sites within two working

days of notification by the shipper to the Contractor.

(2) Data fromthe Governnment Rei nmbursable Sites: The Government Reinbursable sites shall provide current, accurate and
conpl ete information to the Contractor to include:

(a) ABS Kits and Tire Production Schedul es
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Name of Offeror or Contractor: PREM ER PROFESSI ONAL SYSTEMS, | NC.

(b) Monthly Production Reports

(c) Monthly Kit & Tire Status Reports

(d) Input for CDRL A0O02 (Muiltifunctional Database)

(e) Appropriate (reference paragraph 2.j.4) signed receiving docunents within 5 working days of receipt
of a shipment.

(3) The contractor is responsible for entering all data fromall sites into the RAILS database. If data fromthe
Covernment Reinmbursable Site is not received within 5 working days of the due date negotiated in the MOA, the
Contractor shall notify the APM

g. Bi-Party Menorandum of Agreement: Not Applicable

h. Partnering: The Contractor and the Government have participated in the partnering process and agree to use the
results and outcones identified in the partnering sessions (to include alternate disputes resolution/conflict
resol ution).

4. APPLI CATI ON

a. Training for Application Teanms: The contractor has obtained training for key personnel fromthe brake manufacturer in
the installation, inspection, and troubl eshooting of the manufacturer's product. The brake manufacturer has agreed to
provide this training at no cost. Provi sions should be made to ensure that new enpl oyees are trained by contractor
qualified and certified instructors. Teamtraining will be conducted for key personnel (not to exceed 3 people per
tean) on an as needed basis, but no nore than once per program year.

b. Application Team and Locati ons:

(1) Local Hires vs Traveling Team Menbers: The contractor shall use local hires to the greatest extend practical.
Based on the program paraneters including schedule, length of stay at a site, and attrition, the core negotiated
traveling teamcan increase by up to 2 people with approval of the Assistant Program Manager. For short duration
sites the entire teammay travel to nmeet schedule requirenents. |[If the contractor is to be at a site for six nonths
or nore, all team nmenbers other than the core negotiated group shall be local hires. |[If local hire labor is not
avail abl e, the contractor shall provide witten docunentation that |ocal |abor is not available.

(2) Team Size & Locations: Application Teamshall not increase fromthe negotiated team size and | ocations shall not
change fromthe negotiated | ocations w thout prior approval by the Government. The contractor shall subnmit an
Unschedul ed Site Change Request Formto the MB39 APM Procuring Contracting O ficer, and Md39 ABS Contract
Specialists to obtain approval for team size or |ocation changes.

(3) The Contracting Oficer in coordination with the Md39 APM shall respond electronically to the Point of Contract
with an approval or disapproval of the proposed course of action within two working days of the request for
concurrence or approval .

(4) |If necessary, an adjustnment will be made to the task order once the price of the change is negotiated.
(5) The notification shall also apply to any decreases in team size.

c. Facilities: Prior to and during New Material Introductory Briefings the contractor & Government wl| negotiate for
adequate facilities. The negotiated facilities shall be incorporated into the Menorandum of Agreenent with each site.
The MOA will be signed by all parties NLT 30 days prior to the scheduled start of applications at the site. The
contractor will notify the MB39 APMif the MOA is not signed be the required date.

d. Tool s/ Supplies/ Shipping: The Contractor will be responsible for the purchase, shipping, and replenishment of all
tools and any other supplies required to install the MM kits including any incidentals required to performtheir
schedul ed applications.

e. Installation Instructions: Not applicable.

f. Sites & POC s: The Governnent has perforned the initial coordination and has supplied the contractor a list of sites
and POCs at start of the program The contractor will be responsible for coordination of support fromthe unit(s).

g. Vehicles: Al vehicles will be subjected to a joint contractor/unit inspection upon arrival at the MAD application
site. The units are responsible for providing the contractor with schedul ed vehicles that are fully m ssion capable
and neet 10/20 standards in accordance with the TMs. |If vehicles are delivered in less than 10/20 standards, the ABS
will still be applied. 1f a vehicle has been physically danaged (i.e., involved in an accident) the Site Chief and or
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Application Manager will determine if the MAD can be safely applied to the vehicle. |If the determnation is made that
the vehicle can not be safely nodified with the ABS, the unit will be provided a copy of the QA Checklist (QF 7.001 and

the form"Notification of Pre Existing Condition(s), QF 7.001A (see CDRL A007) and the vehicle returned for repair.
However, if the determnation is made that the vehicle can be safely nodified with the ABS, the contractor's Quality
I nspector will annotate on the QA Checklist, formQF 7.001 (see CDRL A007 and the form "Notification of Pre-existing

Condi tion(s), QF 7.001A (See CDRL A007) that the contractor was unable to conplete the testing or validation of the ABS

MAD due to pre-existing conditions. |If, during installation of an MAD kit, the nechanic notes faults, such as
unservi ceabl e brake shoes or any safety issue, the Quality Inspector will also note this on the QA Checklist and the

formQF 7.001A if applicable. The Quality Inspector will then provide a hard copy of these fornms (QF 7.001 and QF7.001A)
for all vehicles to the owning unit. The contractor is not to make any repairs to the vehicle outside the scope of this

Task Order. A joint contractor/unit inspection will be conducted at the conclusion of the MAD or at the tine of
vehi cl e pick-up.

h. Cean Up: The contractor shall be responsible for clean up in accordance with the units' |ocal procedures. These

shoul d be identified during the joint preoccupation site survey conducted prior to occupying the MAD Application site.

The contractor is also responsible for conpliance with local or installation safety and fire requirenents identified
during the joint preoccupation site survey. Should any of the local requirenments change it is incunbent upon the
Government representatives to notify the contractor and provide a reasonabl e ambunt of reaction tine to neet the
changed requirenents. The contractor is responsible for all disposals of toxic chemcals in accordance with clause
H 8 "Prohibition on Storage and Disposal of Toxic and Hazardous Material s"...DFARS 252.223-7006.

i. Notification of MOA Change: |If the MOA requirenents are not net, then the Contractor is required to notify the
Covernment inmmediately (no nore than two working days). The notification should be electronic and shall include
recommended solutions to the problem The point of contact is TACOM Warren MAD Coordinator. |f additional funds
are necessary, the proposed ampunt and supporting docunmentation shall also be forwarded to the Contracting Oficer
with the Contract Specialists copy Furnished.

j. Operator Instruction Placard: After the ABS MM is installed, the Contractor shall hang in a conspicuous spot in the
vehicle a Governnent provided operator instruction card.

5. REPORTI NG/ DATA REQUI REMENTS

The contractor shall submt the follow ng itens:

a. Information Panphlet (CDRL A001): The contractor shall establish an information panphlet to fully explain to the field
what is going to be done and points of contact regarding this MAD. The panphlet will support a w de variety of questions

and contain points of contact to include a 1-800 phone nunber for field support and other relevant information. The
I nf ormati on Panphl et shall be updated as changes occur in the program The Government will provide reconmendations
for distribution requirenents, reproduce the Panphlet, and furnish the required quantity to the contractor.

b. Milti-functional Database (CDRL A002): The contractor shall establish a multi-functional database for program nanagenent.

The dat abase shall allow the contractor/governnent to make inforned program decisions. The database shall, at a
m ni mum be conprised of the follow ng nodul es:

(1) Government Quality Assurance Certification Mdul e
(a) Quality Assurance Checklist (CDRL A007) information to be used during the
Government Certification process.
(b) The seven data el enments fromthe Vehicle Data El enents Report (CDRL A003)
(2) Warranty Screen Mdul e
(3) Program Managenent Pl anni ng Docunentation Mdul e
(4) Adnministrative Mdule
(5) Project Managenent Modul e

c. Vehicle Data Elenents Report (CDRL A003): The contractor shall deliver the follow ng seven data el enents for each
vehicle that the MMD is applied to. NNA will be entered for infornmation not available; NNR for no record found.

(1) Unit ldentification Code

(2) National Stock Number of vehicle
(3) Serial Nunber of Vehicle

(4) Registration Nunber

(5) MAD nunber being applied

(6) Date of Application

(7) Time required to apply the MAD
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d. Earned Val ue Managenent Report (CDRL A004): The contractor shall submt the Earned Val ue Managenent (EVM Report each
month to the Performance Certifier. The contractor shall provide the EVMinformation in a Standard Cost Performance
Report - no criteria (CPR-NC) in contractor format that shall include the followi ng data el enents as Task/CLIN | evel:

(1) Current and Cumul ati ve Budgeted Cost of Wrk Schedul ed (BCWS)

(2) Current and Cunul ative Budgeted Cost of Work Perfornmed (BCWP)

(3) Current and Cunul ative Actual Cost of Work Perforned (ACWP)

(4) Schedul e Variance (SV) or Schedul e Performance | ndex (SPl)

(5) Cost Variance (CV) or Cost Performance Index (CPl)

(6) Latest Revised Estimate at Conpletion (LRE) or Estinate at Conpletion (EAC

(7) Variance at Conpletion (VAC) or %conplete, %spent, Cost Variance, and Schedul e Variance
(8) Budget at Conpletion (BAC

The CPR-NC shall be subnmitted electronically. CPR-NC requirenents shall be tailored to the naxi num extent possible to
acconmmodat e the contractor's EVM system and to reflect the mninumessential data needed by the Governnment to nanage
the program The CGovernment and Contractor shall agree on the extent of tailoring of the CPR- NC

e. Invoicing: The contractor shall invoice not |less than once per nonth. Al billings shall include CLIN and ACRN
i nformation

f. Logistics Data (CDRL A005): The contractor shall deliver Logistics data requirenments defined in section 5 of the
attached perfornance specification.

g. Training Certification (CDRL A006): The contractor shall deliver a statement fromthe manufacturer certifying that they
have trained the contractor on the proper application techniques 90 DAC for initial application team nenbers. This
requi rement will be submitted, "as required" when it is necessary to send a new enployee to the manufacturer for
training. The statement will include the name, title, and enployer of the personnel being trained.

h. Quality Assurance Checklist (CDRL A007): The contractor shall maintain a hard copy of the Quality Assurance Checkli st
and the form Notification of Pre-existing Condition(s) (QF 7.001 and QF 7.001A) for the life of the contract. The
contractor shall input the data fromthese records into the Milti-functional Database for use by Governnent Performance
Certifier.

i. After Action Report (CDRL A008): The contractor shall provide an After Action Report (AAR) with the results of any
investigations performed under the warranty in accordance with paragraph 6.c using the After Action Report Form
QF 7.005. 1.

j.  Weekly Performance Wap-Up Report (A009): The contractor shall provide a Weekly Performance Wap-Up Report based upon
the current agreed upon format for Contractor applications. At a mininmmthe reports shall include team conposition;
start date; end date; estimate of vehicles schedul ed; weekly production; yearly cumul ative; and status/issues.

6. WARRANTY

a. Warranty Period: The warranty period is for one (1) year and begins on the date of MAD application. The contractor
will provide the governnent with the standard comrercial warranty for the individual ABS kit conponents and tires.
A flow through warranty fromthe brake and tire nanufacturer will be acceptable. 1f a vehicle cannot be validated due
to a pre-existing condition(s), the warranty will still begin on the date of the MAD application.

b. Hardware: For systemic hardware problens determined to be a manufacturing defect, the contractor will provide
repl acenent parts for those failed itenms for Government application.

c. Application: The contractor will be responsible for correcting any application errors and damage, to include all ABS
or tires, or at their discretion, reinburse the Governnment for performng the correction. The contractor shall
initiate corrective action either by conpleting the investigation or at a mninumby contacting the warranty claim
subm tter/Point of Contact (POC) within two (2) working days of notification of failure. For those warranty clains
submitted from OCONUS, the contractor shall initiate contact with the warranty claimsubmtter/Point of Contact (POC)
within seventy-two (72) hours of being notified by TACOM Latitude on contact time because of time zone changes and
sol dier duty hours will be made on a case-by-case basis. The Warranty Coordi nator shall use the Warranty C aim Action
(WCA) Form QF 7.005 as the official notification docunment. The After Action Report (AAR) nust be submitted no |ater
than 14 days fromdate of notification. |If the severity of the claimnecessitates a quicker response tinme, the
Warranty Coordi nator nay request a quicker response tine.

d. Damage not covered by Warranty: |If the contractor is called to a site to investigate a "warranty" claimand finds that
the problemis not warranty related, the labor & travel for the investigation will be paid by the Government. However,
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no non-ABS repairs to the vehicles are authorized under this task order. |In troubleshooting clains, the contractor shall
make every effort to determne that the claimis valid before going to a site. Test equipnment & procedures at the units
shal | be enpl oyed and phone contact shall be used to determine that the claimis valid prior to dispatching personnel.

7. PROGRAM SCHEDULE

a. GCeneral: The detailed application and master schedul es shall be updated as changes occur and provided at the PR QW s
or at the request of the APM

b. Changes: Schedul e changes that occur after the schedule is approved by the Government for any Program Year will be
subject to a review by the Contractor, and the Government. The Governnment is the final arbiter in any disputes
regardi ng the schedule. This includes the addition of sites, significant change of vehicles at any given site or

del etion of any sites.

c. Priority: The CONUS Pre-position ships are to be considered top priority.
8. TRAI NI NG
a. GCeneral: The Contractor shall neke training available at each application site once a nonth for the duration of the
programwi th the exception of PREPO, Covernnent Reinbursable Sites, and vehicle storage sites (unless directed by the

APM for special circunstances).

b. Description:. Training will cover operator, maintenance, fanmiliarization and Application classes. The contractor
shall use his current program of instruction.

(1) Operator Training: classes for individual and key personnel will be 4 hours long with up to 20 students per class.
Two Operator Training classes are to be held per nonth for up to 20 students when requested by the units. Units
shall be inforned that this training is available. The class shall be designed to "train the trainer" so that
personnel who have taken this class can return to their units to provide training to those who were not able to
participate in the site class.

(2) Maintenance Training: classes for individual and key personnel will be 8 hours long with a maxi mum of ten personnel
per class. One Maintenance Training class will be held per nonth when requested by the units. Units shall be
informed that this training is available. The class shall be designed to "train the trainer" so that personnel
who have taken this class can return to their units to provide training to those who were not able to participate
inthe site class.

(3) Fanmiliarization Training: Instruction shall be provided to new drivers picking up vehicles for the first tine.

This training is an overview of how the vehicle handles differently and is a conplinent to the operating instructions
card hung in the cab.

(4) MAD Application Training: At the request of the APM the contractor shall devel op and provide individual and key
personnel ABS MAD application training classes to personnel at Government Reinbursable Sites. The class shall be
designed to "train the trainer" so that application students can return to their organizations and train those
application personnel that did not participate in the class. This application training shall be no nore than 4 days,
unl ess class size dictates that additional time is needed.

c. Schedul e:

(1) Operator and Maintenance Training: Contractors will negotiate class schedule dates with the units during the site
survey neetings. Specific dates may be outlined in the Menorandum of Agreement for each site. However, the unit may
request training courses to be rescheduled to neet their training schedules. There nay be occasi ons when the
contractor will be required to conduct these classes during non-duty hours to nmeet the units training schedul e.

(2) Fanmiliarization Training: Training shall be provided during nornal site operation hours unless special circunstances
require this training to be given during off duty hours. Prior approval fromthe APM shall be received prior to
proceeding with off duty hours training.

(3) MAD Application Training: Application training will be schedul ed at the request of the APMor MAD coordi nator
(M. Terry Nelson; nelsont@acomarny.ml; 586-574-7359).

d. Changes: The contractor is responsible for updating the training package for changes in procedures, parts etc. Before

begi nning work on any changes to the package, the PM LTV Logistic Manager shall be contacted to determ ne whether or not
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they are needed. The Logistic Manager will respond by E-Mail to the Contractor's point of contact with an approval for
the contractor to begin work on the changes. Any changes shall be incorporated into the training by the Contractor.
Al'l updates shall be provided to the Government ABS Logistics Manager (M. Wnfred Hawkins; hawki nsw@acomarmny. ml;
(586-574-5937) .

e. Material Format: The Contractor is required to provide one copy of the conplete training package and all subsequent
changes, in .PDF format to the Government ABS Logistics Manager for distribution.

9. DI SPCSI TI ON OF PROPERTY

Upon term nation or conpletion of this Task Oder, all material, tools and equi pnent purchased by the contractor for perfornmance
of this Task Order shall beconme the property of the Government. A final inventory of property acquired by the contractor to
acconpl i sh tasks under this task order will be provided to the Government upon term nation or conpletion. After review of the
inventory, the Government will provide disposition instructions.

10. NATO STATUS OF FORCES AGREEMENT LOG STICS SUPPORT FOR CONTRACTOR EMPLOYEES SUPPORTI NG TASK ORDER:

A portion of the work covered under this Task Order is in technical support of the U S. Arnmy in various OCONUS | ocations.
Specific logistics support granted for purposes of this contract is access to U S. Mlitary facilities within the country where
work is being performed. Logistics support to include access to Mlitary PX, Conmissary, recreation facilities, tenporary
lodging facilities, purchase of fuel coupons, and other facilities normally allowed for use by US. Arny civilian enpl oyees.
Any U S. Arny identification cards issued to the contractor personnel are linmted for use in locations other than the U S.

11. LIM TATION OF COST

The Limtation of Cost O ause (52.232-20) that is in the Basic Focused Sustainment Contract is hereby nodified to state that
the notification requirements in Paragraphs (b)(1) & (b)(2) of that clause refer to individual CLINS.

*** END OF NARRATIVE C 010 ***
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
6001AA  P149L215JZ BE 1 $ 0.00 $ 355, 829. 51 $ 355, 829. 51
51108992015 4ZLT17
A14P50151CAB
6002AA P149L215JZ7 BE 1 $ 0.00 $ 6, 645. 50 $ 6, 645. 50
51108992015 4ZLT17
A14P50151CAB
6003AA P149L215JZ BE 1 $ 0.00 $ 10, 940. 92 $ 10, 940. 92
51108992015 47LT17
A14P50151CAB
6005AA  P149L215JZ BE 1 $ 0.00 $ 94, 920. 86 $ 94, 920. 86
51108992015 4ZLT17
A14P50151CAB
6006AA P149L215JZ BE 1 $ 0.00 $ 6, 895, 196. 96 $ 6, 895, 196. 96
51108992015 4ZLT17
A14P50151CAB
NET CHANGE $ 7,363,533. 75
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny BE 21 42035000041C1C01P51108931E1 S2011349L215 Wb6HZV $ 7,363, 533.75
NET CHANGE $ 7,363,533.75
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 81, 391, 286. 62 $ 7,363,533. 75 $ 88, 754, 820. 37



CONTINUATION SHEET

Reference No. of Document Being Continued

Page 15 of 15

PIIN/SIIN DAAEQ7- 98- D- T0O64/ 0004 MOD/AMD 74
Name of Offeror or Contractor: PREM ER PROFESSI ONAL SYSTEMS, | NC.
SECTION J - LI ST OF ATTACHVENTS
Li st of Nunber
Addenda Title Dat e of Pages Transmitted By
Exhibit R PY 6 PRI CI NG MATERI AL MATRI X 16- JAN- 2004 001 EMAI L



	SECTION A
	SECTION B
	SECTION C
	SECTION G
	SECTION J

